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Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District | = Sacramento '
97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Received scope, review completed, meetings on 5/26 and 6/4, legal question being negotiated.
Reclamation District Sacramento
97-C02 ‘Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Waiting for scope.
: Watershed management planning for
Sacramento River Riparian Program | Department of Water Sacramento Received scope, review completed, received revised scope, conference call 6/9, waiting for final
97-C03 (G195) Resources Mainstem $200,000 ’ scope. ‘
Sacramento
: Department of Fishand}  Tributaries/
97-C04 Selected fish screens (A129) Game Suisun Marsh $3,136,370 Meeting 3/17, received scope, review completed, waiting for revised scope.
 Effects of wetlands restoration on .
97-C05 methyl mercury levels (D274) UC Davis Delta $546,171 Received scope, review completed, conference call 6/3, waiting for revised scope.
97-C06 | Contaminant effects on smelt (E6) UC Davis Delta $437,000 |Received scope, review completed, conference call 6/1, waiting for revised scope.
Preventing exotic introductions from UC Sea Grant Received scope, review completed, conference call, received revised scope, review completed,
97-C07 ballast water (146) Extention Program North Bay $222,830 . contract submitted to DWR Contracts Office 6/10.
San Joaquin River real-time water Department of Water San Joaquin
97-C08 | quality management program (D252) Resources Mainstem $932,000 Received scope, review completed, project tour and meeting 6/15, waiting for revised scope.
Developing a genetic baseline for San | Department of Fishand]  San Joaquin . :
97-C09 Joaquin salmon (1121) Game Mainstem $387,003 Waiting for scope
Department of Fish and
Stanislaus River channel restoration | Game, Department of
97-C10 (Wilms) (H126) Water Resources Stanislaus River | $1,037,899 Attending monthly status meetings, toured site 5/12, waiting for scope.
Department of Fish and
97-C11 Gravel at Basso Bridge (H125) Game Tuolumne River $250,975 Received scope, review completed, tour of site 5/13, waiting for revised scope.
Evaluation of alternative pesticide use
97-C12 reduction practices (B211) UC Davis Other $957,781 Received scope: .
Department of Water
98-CO1 Twitchell Island restoration (K250) Resource Delta $3,583,000 Received scope.
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Received scope, review completed, conference call 6/16, waiting for revised scope.
Calif Coastal
Conservancy and SF
98-C03 | Hamilton wetlands restoration (M140) BCDC Northbay $1,000,000 Waiting for scope
Merced River Ranch acquisition and | Depariment of Fish and
98-C04 restoration (H122) Game Merced River $658,000 Toured site 5/12, waiting for scope.
TRACK1.XLS Page 1

Updated: 6/15/98

E—029839

E-029839



TRACKING OF RESTORATION COORDINATION PROJECTS

-]
2
o
w
3
g Project Description Applicant Geographic'Area Funding Status
’ Department of Fish and )
98-C05 | Basso Bridge land acquisition (H123) Game Tuolumne River $172,500 Toured site 5/12, waiting for scope.

Contracting Agency: California Urban Water

Total:

$  $17,966,399

Agencies/ Metropolitian Water District (Stakeholder funds)

Sacramento
97-MO01 | Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Negotiating contract
Battle Creek screens and fish passage| Department of Water
97-M02 (A194) Resources Battle Creek $395,000 Draft contract complete.
97-M03 | Gorrill Dam screen and ladder (A179)| Gorrill Land Company Butte Creek $369,641 Final contract in preparation. Expect signature in June.
Adams Dam screen and passage ’
87-M04 (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Awaiting signature on contract.
: USBR is undertaking the environmental and permitting tasks under an existing work order;
Townsend Fiat Water therefore, CUWA's funding for this project have been reduced by about $100,000. Contract
97-M05 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants' idemnity concerns
Hastings Tract screen feasibility study | Hastings Island Land o
97-M06 (A314) Company Delta $27,000 Negotiating contract
Banta-Carbona San Joaquin : )
97-M07 | Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.
Tuolumne River channel restoration Turlock Irrigation ‘ Contract under preparation but can not be signed until the conservation easement issue has been
97-M08 (Pool 9) (H134) District ) Tuolumne River $2,353,100 fully negotiated by TID, USFWS, and landowners.
Tuolumne River setback levees and Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has been
97-M09 channel restoration (H136) District Tuolumne River $2,801,000 fully negotiated by TID, USFWS, and landowners.
Total: §

$7,439,816

04 funds)

Contracting. Agency: National Fish and Wildlife Foundation (Prop 2

Assessment and implementation of
urban use reduction of diazion and

- chlorpyrifos (Sacramento County) Sacramento Area Sacramento : .

97-N01 (B217) Stormwater Permittees Mainstem $663,500 Received scope, reveiw completed, meeting 6/11, waiting for revised scope.
Sacramento River floodplain acquisition] WCB, USFWS, The Sacramento

97-N02 and riparian restoration (G261) Nature Conservancy Mainstem $9,879,800 Received scope, review completed, meeting 6/2, waiting for revised scope.

Sacramento River acquisitionand | WCB, USFWS, The Sacramento -
97-N03 riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.
Sacramento River meander restoration The Nature - Sacramento
97-N04 (G291) Conservancy Mainstem $898,700 Received scope.
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Restoration planning (M and N Fork
American River, Auburn Ravine, Coon
97-N05 Creek) (F297) Placer County American River $222,530 Received scope, review completed.
Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Received scope, review completed.
Cottonwood Creek channel restoration ] Graham Matthews &
97-N07 (G171) Associates Cottonwood Creek| $61,000 Received scope, review completed, conference call 6/18, waiting for revised scope.
: Mill Creek ‘ ’
Lower Mill Creek riparian restoration Conservancy, The ‘
97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, waiting for revised scope.
Monitoring of Delta contaminants San Francisco :
97-N09 (D264) Baykeeper Delta $100,000 . Received scope, review completed, conference call 4/30, waiting for revised scope.
Solano County
Farmlands, Open
97-N10 Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Received scope, review completed, meeting 5/6, waiting for revised scope.
- In-Channel Island Association of Bay Area ‘
97-N11 restoration/demonstration (K185) Governments Delta $270,270 Received scope, review completed, meeting 5/22, received revised scope.
Moffatt and Nichol
97-N12 Franks Tract restoration (K216) Engineers, DPR, DWR Delta $231,500 Received scope, review completed, received revised scope.
- Tyler Island levee protection and Habitat Assessment &
97-N13 | habitat restoration pilot project (K38) | Restoration Team, Inc Delta $885,202 Received scope, review completed, received revised scope, review completed.
Cosumnes floodplain acquisition and WCB, The Nature -Received scope, review completed, meeting 5/11, received and reviewed revised scope, meeting,
97-N14 restoration (H307) Conservancy Cosumnes River | $6,975,100 6/3, decided to move the acquisition portion to federal funds 6/8, waiting for revised scope.
Mokelumne River setback levee and | Reclamation District
97-N15 habitat restoration (H304) 2110 Mokelumne River $365,000 Project delayed.
Bay Point shoreline Restoration Plan |East Bay Regional Park| Suisun Marsh and .
97-N16 | (K42) District Bay $185,000 Waiting for scope
: Martinez Regional shoreline restoration] East Bay Regional Parkj Suisun Marsh and
97-N17 (K44) District Bay $325,000 Waiting for scope
97-N18 | Cullinan Ranch restoration (M327) | Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 Received scope, review completed, meeting 4/20, received revised scope 5/29.
Implementing programs to reduce the
use of pesticides and fertilizers in
Sacramento and San Joaquin Community Alliance San Joaquin )
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Received scope, review completed, meeting 5/1, received revised scope 6/5.
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Knights Ferry gravel replenishment Carl Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Received scope, review completed, conference call 6/8, waiting for revised scope.
Total: § $25,723,572
Contracting Agency: US Bureau of Reclamation (Federal funds)
Watershed improvements/sediment
stabilization (Deer, Mill, Antelope . Sacramento
97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Lo Sedimentation movement and
availability and monitoring in the Delta
-| 97-B02 (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.
97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11/98 .
Acquisition and restoration of Refuge San Joaquin
97-B04 lands (SJR NWR) (L.209) USFWS Mainstem $10,647,000 Contract executed 3/11/98
Bear Creek floodpiain restoration :
demonstration project (SLNWR)
97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to recipient
97-B06 chain (J3) UsSGS Other $1,400,000 for signature on 5/7/98.
. . Sacramento
98-B01 Richter Brothers screen (A226) Richter Brothers Mainstem $49,000 . Executed 6/5/98.
Sacramento .
98-B02 | Boeger Family Farm screen (A319) | Boeger Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.
Anderson-Cottonwood |~ Sacramento
98-B03 ACID fish passage (A215) Irrigation District Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.
Colusa County
Sand and Salt Creek watershed project| Resource Conservation
98-B05 (F189) District Colusa Basin $598,633 Contract sent to recipient for signature on 6/4/98.
Evaluation of selenium sources, levels, Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for signature
98-B07 | and consequences in the Delta (B103) USGS Delta . $1,588,709 on 5/7/98.
Cache Slough habitat enhancement | Reclamation District
98-B08 (M315) No. 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Water
. Quality in Suisun Bay and Local Central Contra Costa
98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature.
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Inventory of forest road systems, Cat -
98-810 Creek Watershed (F65) US Forest Service Costumnes River $38,000 Contract in process.
Woodbridge fish screen and passage | Woodbridge Irrigation _
98-B11 (A197) District Mokelumne River{ $1,575,000 Contract sent to recipient for signature on 6/15/98.
Napa River Wetlands acquisition Napa County Land ) .
98-B13 (M131) Trust . Northbay $1,000,000 Contract in process. See information item in Roundtable packet.
" Bacterial treatment of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature.
Northwest Marine .
98-B15 Evaluation of tagging data (180) Technology Inc Landscape $625,000 " Confract in process.
Townsend Flat Water
98-B16 | Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $150,000 Waiting for scope from DWR.
1 Battle Creek screens and fish passage| Department of Water
98-B16 (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.
Cosumnes floodplain acquisition and The Nature
98-B17 restoration (H307) Conservancy Cosumnes River | $3,400,000 Contract in process.
Total: § $33,633,868

Watershed Plan (Big Chico Creek)

Big Chico Creek

E—029843

97-E01 (F219) Watershed Alliance | Big Chico Creek -$422,830 Executed.
. Deer Creek Watershed
Watershed planning (Deer Creek) Conservancy, CSU :
97-E02 (F237) Chico Deer Creek $196,5654 Workplan has been approved. Grant package moving through the approval process.
: Napa County Resource
98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
Southern Sonoma
County Resource -
98-E02 Sonoma Creek watershed (M113) Conservation District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project | San Francisco Estuary
98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: $ $1,245,384 :

Contracting Agency: US Fish and Wildlife Service (Federal funds)

98-F01

Butte Creek Watershed
(F222,224,225)

CSU Chico

Butte Creek

$261,300

Finalizing contract and scopes of work.
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Butte Creek Watershed Coordinator |Butte Creek Watershed
98-F02 Assistant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
Butte Creek acquisition and riparian _
98-FO3 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
Mill Creek
Lower Mill Creek riparian restoration Conservancy, The
98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.
Department of Fish and
Stanislaus River channel restoration | Game, Department of
98-F05 (Wilms) (H126) Water Resources Stanislaus River $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS
Tuolumne River setback levees and Turlock lrrigation
98-F06 channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS
Total: § $2,142,329
|
i
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